

Planning

		October			November			December						
		Retrospective & Planning			Planning									
		Week 40 3-7	Week 41 10-14	Week 42 17-21	Week 43 24-28	Week 44 31-4	Week 45 7-11	Week 46 14-18	Week 47 21-25	Week 48 28-2	Week 49 5-9	Week 50 12-16	Week 51 19-23	Week 52 24-30
PTO / Events		Fedora 37 Final Freeze	modular - PFD	Fedora 37 Final Freeze	modular - PFD	Fedora 37 Final Freeze	modular - PFD	Fedora 37 Final Freeze	modular - PFD	modular - PFD	modular - PFD	modular - PFD	modular - PFD	modular - PFD
		mdapi	akash	mdapi	akash	mdapi	akash	mdapi	akash	mdapi	akash	mdapi	akash	mdapi
		Toolbox	akash	Toolbox	akash	Toolbox	akash	Toolbox	akash	Toolbox	akash	Toolbox	akash	Toolbox
Focus on app														
New Hardware (Fedora Infra)														
CentOS CI		arrfab												
Other	Replace Nagios with Zabbix in Fedora													
	CentOS Stream Infra Handover	arrfab	arrfab	arrfab	arrfab	arrfab	arrfab	arrfab	arrfab					
	FMN update		nirik	modular	modular	modular	modular							
Mini-Initiatives	OpenSSL 3.0.7													
	RHEL9													
	Badges backend for new Service													
ARC														

Other

Mini-Initiatives

ARC

- PTO / Events
- Focus on app
- New Hardware (Fedora Infra)
- CentOS CI
- Replace Nagios with Zabbix in Fedora
- CentOS Stream Infra Handover
- FMN update
- OpenSSL 3.0.7

- Mini-Initiatives
- RHEL9
- Badges backend for new Service

- ARC