

# Planning

	April				May				June				
	Planning		Planning		Planning		Planning		Planning		Retrospective		
	Week 14 3-7	Week 15 10-14	Week 16 17-21	Week 17 24-28	Week 18 1-5	Week 19 8-12	Week 20 15-19	Week 21 22-26	Week 22 29-2	Week 23 5-9	Week 24 12-16	Week 25 19-23	Week 26 26-30
PTO / Events													
Focus on new CAPS: <a href="#">link</a>				negotiation related	partners								
Replace Nagios with Zabbix in Fedora													
New Hardware (Fedora infra)													
<a href="#">link</a>													
<a href="#">link</a>													
<a href="#">link</a>													
RHEL9 (CentOS)													
<a href="#">link</a>													
<a href="#">link</a>													
<a href="#">link</a>													
Database Migration for Fedora Sedges													
<a href="#">link</a>													
<a href="#">link</a>													
ARC Investigate relationship for FCAS													
<a href="#">link</a>													

Tasks

ARC