

Planning

| July | | | | August | | | | September | | | | Retrospective | | |
|----------------------------------------------------------------------------------------------------------------------------------------|--------------------|-------------------------------------------------------------------------------------------|--------------------|-------------------------------------------|-------------------|--------------------|------------------------------------------------------------------|-------------------|------------------|--------------------|--------------------|--------------------|--|---------------|
| Planning | | Planning | | Planning | | Planning | | Planning | | Planning | | Planning | | Retrospective |
| Week 27 3 - 7 | Week 28 10 - 14 | Week 29 17 - 21 | Week 30 24 - 28 | Week 31 31 - 4 | Week 32 7 - 11 | Week 33 14 - 18 | Week 34 21 - 25 | Week 35 28 - 1 | Week 36 4 - 8 | Week 37 11 - 15 | Week 38 18 - 22 | Week 39 25 - 29 | | |
| PTO / Events | | | | | | | | | | | | | | |
| Focus on app Calm backbone build | | backbone bring step stage | | fixing CI | | | logura fixing CI | | | | | | | |
| Backlog logura work fixing CI backbone | | | | | | | | | | | | | | |
| Database Migration for Fedora Badges | | | | | | | | | | | | | | |
| RHEL9 (Fedora, CentOS) | | | | | | | | | | | | | | |
| Calm backbone build fixing CI backbone | | | | | | | | | | | | | | |
| logura work fixing CI backbone | | | | | | | | | | | | | | |
| Spam fighting | | | | | | | | | | | | | | |
| SRPM build failures | | | | | | | | | | | | | | |
| Report back logura work fixing CI backbone | | | | | | | | | | | | | | |
| development of the Fedora Badges cat service | | | | | | | | | | | | | | |
| Docs updates | | | | | | | | | | | | | | |
| mirror-manager update | | | | | | | | | | | | | | |
| logura work fixing CI backbone | | | | | | | | | | | | | | |
| POC investigation logura work fixing CI backbone | | | | | | | | | | | | | | |
| logura work fixing CI backbone | | | | | | | | | | | | | | |

Tasks

ARC