

# Planning

			July				August			September					
			Planning				Planning			Descriptive					
			Week 27 3 - 7	Week 28 10 - 14	Week 29 17 - 21	Week 30 24 - 28	Week 31 31 - 4	Week 32 7 - 11	Week 33 14 - 18	Week 34 21 - 25	Week 35 28 - 1	Week 36 4 - 8	Week 37 11 - 15	Week 38 18 - 22	Week 39 25 - 29
PTO / Events	Focus on new content for <a href="#">Landing</a>	patrick			patrick, paula, alexandra, alexandra		patrick, paula, alexandra			patrick, paula, alexandra					
	Database Migration for Fedora Badges	alexandra, paula													
	RHEL9 Fedora CoreOS	alexandra, paula													
	Antitrust work	patrick													
	SRPM build failures	janisll, nrls													
	Onboarding Work	patrick													
	development of the Fedora badge api service	alexandra, paula													
	Docs updates	all													
	mirror-manager update	alexandra, paula													
	signpost cataloging alternative	patrick													
Initiatives	Matrix Native Zobot	patrick, alexandra										Matrix Native Zobot	Matrix Native Zobot	Matrix Native Zobot	
	PDC	patrick, alexandra												PDC	PDC
ARC	Don't Get Discouraged & Encouragement message	patrick, alexandra													patrick, alexandra
	Matrix Native Zobot	patrick, alexandra													
	FUAS	patrick, alexandra													

Tasks

Initiatives

ARC