Planning


July
August
September
Planning
Retrospective
Planning
Retrospective
Week 27 4 - 8
Week 28 11 - 15
Week 29 18 - 22
Week 30 25 - 29
Week 31 1 - 5
Week 32 8 - 12
Week 33 15 - 19
Week 34 22 - 26
Week 35 29 - 2
Week 36 5 - 9
Week 37 12 - 16
Week 38 19 - 23
Week 39 24 - 30
PTO / Events
thrcka PTO
mobrien PTO
thrcka PTO
thrcka PTO
Fedora Nest
Red Hat Recharge Day
Fedora Hatch in Czech
Emerging OS talk
F37 Mass branching
F37 Beta freeze
F37 Beta freeze
F37 Beta freeze
F37 Beta freeze
Focus on app
Toddlers
amedvede
pmoura
Other
New Hardware (Fedora Infra)
Create Openshift staging cluster in AWS
mobrien
Mass rebuild
nirik
Mass update/reboots
Replace Nagios with Zabbix in Fedora
Mini-initiatives
Automate processing of fedora-scm-requests
mkonecny
Investigate moving registry.fp.o to quay.io
mobrien
Create an ansible playbook to do the mass-branching
thrcka
Ports app to OIDC
ARC
Update of kernel test app
Badges backend for new Service
vipul
akash