# Planning

| | | July | | | | August | | | | September | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | Planning | | | Retrospective | | Planning | | | | Retrospective |
| | | Week 27<br>4 - 8 | Week 28<br>11 - 15 | Week 29<br>18 - 22 | Week 30<br>25 - 29 | Week 31<br>1 - 5 | Week 32<br>8 - 12 | Week 33<br>15 - 19 | Week 34<br>22 - 26 | Week 35<br>29 - 2 | Week 36<br>5 - 9 | Week 37<br>12 - 16 | Week 38<br>19 - 23 | Week 39<br>24 - 30 |
| Other | PTO / Events | | | thrcka PTO | mobrien PTO<br>thrcka PTO | thrcka PTO<br>Fedora Nest | Red Hat Recharge Day<br>Fedora Hatch in Czech<br>Emerging OS talk<br>F37 Mass branching | | F37 Beta freeze | F37 Beta freeze | F37 Beta freeze | F37 Beta freeze<br>Red Hat Day of learning<br>F37 Beta release | | mkonecny PTO Wed-Fri |
| | Focus on app | | | | Toddlers<br>amedvede<br>pmoura | Toddlers<br>amedvede<br>pmoura | Toddlers<br>amedvede<br>pmoura | Toddlers<br>amedvede<br>pmoura | mdapi<br>akash | Toddlers<br>amedvede<br>mdapi<br>akash | mdapi<br>akash<br>Toddlers<br>amedvede | mdapi<br>akash<br>Toddlers<br>amedvede | | |
| | New Hardware (Fedora Infra) | | | | | | | | | | | | | |
| | Create Openshift staging cluster in AWS | mobrien | mobrien | mobrien | | | mobrien | | | | mobrien | | | |
| | Mass rebuild | | | nirik | nirik | | | | | | | | | |
| | Mass update/reboots | | | | | | | nirik<br>mobrien | | | | | | |
| | Replace Nagios with Zabbix in Fedora<br>nirik | | | | | | | | | | | | | |
| | CentOS Stream Infra Handover | | | | | | | arrfab<br>mobrien<br>mkonecny<br>pmoura | arrfab<br>mobrien<br>mkonecny<br>pmoura | arrfab<br>mobrien<br>mkonecny<br>pmoura | arrfab<br>mobrien<br>mkonecny<br>pmoura | arrfab<br>mobrien<br>mkonecny<br>pmoura | | |
| | CentOS CI | | | | | | | arrfab | arrfab | | | | | |
| Mini-initiatives | Automate processing of Fedora sums requests | | mkonecny | mkonecny | mkonecny | mkonecny | mkonecny | mkonecny | mkonecny | mkonecny | mkonecny | mkonecny | | |
| | Investigate mining registry fp.o to mulyi.io | | | | | | | | | | | | | |
| | Create an ansible playbook to do the mass-branching<br>thrcka | | | | | | | | | | | | | |
| | Ports app to OIDC | | | | | | | | | | | | | |
| ARC | Update of kernel-test app | | | | | | | | mkonecny<br>mobrien | mkonecny<br>mobrien | mkonecny<br>mobrien | | | |
| | Badges backend for new Service<br>akash | | | | | | | | | | | | | |