Planning


October
November
December
Retrospective
Planning
Planning
Week 40 3 - 7
Week 41 10 - 14
Week 42 17 - 21
Week 43 24 - 28
Week 44 31 - 4
Week 45 7 - 11
Week 46 14 - 18
Week 47 21 - 25
Week 48 28 - 2
Week 49 5 - 9
Week 50 12 - 16
Week 51 19 - 23
Week 52 24 - 30
PTO / Events
Fedora 37 Final Freeze
Fedora 37 Final Freeze
Fedora 37 Final Release
Red Hat Shutdown
Red Hat Shutdown
Focus on app
New Hardware (Fedora Infra)
CentOS CI
Other
Replace Nagios with Zabbix in Fedora
nirik
CentOS Stream Infra Handover
Automatic processing of fedora-scm-requests
Create OpenShift staging cluster in AWS
Mini-initiatives
Badges backend for new Service
akash
ARC