Planning

		October					November					December		
				Retrospective & Planning					Planning					
		Week 40 3 - 7	Week 41 10 - 14	Week 42 17 - 21	Week 43 24 - 28	Week 44 31 - 4	Week 45 7 - 11	Week 46 14 - 18	Week 47 21 - 25	Week 48 28 - 2	Week 49 5 - 9	Week 50 12 - 16	Week 51 19 - 23	Week 52 24 - 30
Other	PTO / Events	Fedora 37 Final Freeze	Fedora 37 Final Freeze	Fedora 37 Final Release									Red Hat Shutdown	Red Hat Shutdown
	Focus on app	mdapi Toddlers akash amedeede	mdapi Toddlers akash amedeede											
	New Hardware (Fedora Infra)													
	CentOS CI	arrfab												
	Replace Nagios with Zabbix in Fedora nirik													
	CentOS Stream Infra Handover	arrfab	arrfab											
Mini-initiatives	Automate processing of fedora-scm-requests													
	Create Openshift staging cluster in AWS			mobrien										
ARC	Badges backend for new Service akash													