

Planning

		October				November				December				
					Retrospective & Planning				Planning					
		Week 40 3 - 7	Week 41 10 - 14	Week 42 17 - 21	Week 43 24 - 28	Week 44 31 - 4	Week 45 7 - 11	Week 46 14 - 18	Week 47 21 - 25	Week 48 28 - 2	Week 49 5 - 9	Week 50 12 - 16	Week 51 19 - 23	Week 52 24 - 30
Other	PTO / Events	Fedora 37 Final Freeze mobrien - PTO	Fedora 37 Final Freeze mobrien - PTO	Fedora 37 Final Freeze nirik - PTO akash - PTO till Thursday	Fedora 37 Final Release								Red Hat Shutdown	Red Hat Shutdown
	Focus on app	mdapi akash Toddlers amedvede	mdapi akash Toddlers amedvede	mdapi akash Toddlers amedvede										
	New Hardware (Fedora Infra)													
	CentOS CI	arrfab												
	Replace Nagios with Zabbix in Fedora nirik													
	CentOS Stream Infra Handover	arrfab	arrfab	arrfab										
	FMN update		nirik mkonecny	mkonecny										
Mini-initiatives	Automatic processing of Sofora-com-requests mkonecny													
	Create Copyright-staging cluster in AWS			mobrien										
ARC	Badges backend for new Service akash													