Planning

January | February | March

Planning | Planning | Retrospective

		Week 1 2 - 6	Week 2 9 - 13	Week 3 16 - 20	Week 4 23 - 27	Week 5 30 - 3	Week 6 6 - 10	Week 7 13 - 17	Week 8 20 - 24	Week 9 27 - 3	Week 10 6 - 10	Week 11 13 - 17	Week 12 20 - 24	Week 13 25 - 31
Other	PTO / Events	mkosiarczyk - PTO		Fedora 38 Mass rebuild			Fedora 38 Mass branching		Fedora 38 Beta freeze	Fedora 38 Beta freeze	Fedora 38 Beta freeze	Fedora 38 Beta freeze		
	Focus on app			fedpkg / lsegura										
	Flask-OIDC													
	New version of MBS													
	Automatic content of sets for OSCoolDistrib													
	New Hardware (Fedora Infra)				nirik / ppolskov									
	mdapi			akash / dkirwan										
Mini-initiatives	Create an gnoklib checkout to do the mass branching													
	Automatic processing of Bodhi's semi-requests		mkosiarczyk											
	Centralize and update Fedora Infra and Central OSCs						thrcka							
	RHEL9													
	Mini-initiative: mini-initiative to build fast-bootstrap-image													
ARC	Badges backend for new Service	ppolskov / akash / lsegura	ppolskov / akash / lsegura											
	Pagure to GitLab importer			akash / mkosiarczyk										
	DNF-countme