Planning

		January					February				March			
				Planning				Planning						Retrospective
		Week 1 2 - 6	Week 2 9 - 13	Week 3 16 - 20	Week 4 23 - 27	Week 5 30 - 3	Week 6 6 - 10	Week 7 13 - 17	Week 8 20 - 24	Week 9 27 - 3	Week 10 6 - 10	Week 11 13 - 17	Week 12 20 - 24	Week 13 25 - 31
Other	PTO / Events	mkonecny - PTO		Fedora 38 Mass rebuild			Fedora 38 Mass branching		Fedora 38 Beta freeze	Fedora 38 Beta freeze	Fedora 38 Beta freeze	Fedora 38 Beta freeze		
	Focus on app			fedpkg hegura	fedpkg hegura									
	Flask-OIDC													
	New version of MBS	dherrera												
	Automatic removal of cents for DNF/Dnfdragon	nirik												
	New Hardware (Fedora Infra)				nirik ppolakov									
	mdapi			akash dkirwan										
Mini-initiatives	Create an analog stackrank to do the main branching	thrcka jnsamyak												
	Automate processing of Fedora-scm-requests		mkonecny											
	Centralize and update Fedora infra and rebuild GDB						thrcka							
	RHEL9	nirik ppolakov mkonecny												
	Automatic removal of Fedora-scm-requests in dissolve				hegura dkirwan									
ARC	Badges backend for new Service	ppolakov akash hegura	ppolakov akash hegura											
	Pagure to GitLab importer			akash mkonecny	akash mkonecny									
	DNF-countme	mkonecny