

Planning

		January				February				March			
				Planning				Planning					Retrospective
		Week 1 2 - 6	Week 2 9 - 13	Week 3 16 - 20	Week 4 23 - 27	Week 5 30 - 3	Week 6 6 - 10	Week 7 13 - 17	Week 8 20 - 24	Week 9 27 - 3	Week 10 6 - 10	Week 11 13 - 17	Week 12 20 - 24	Week 13 25 - 31
Other	PTO / Events	nikonecny - PTO		Fedora 38 Mass rebuild			Fedora 38 Mass branching	jrzamyak PTO - Thursday	Fedora 38 Beta freeze	Fedora 38 Beta freeze	Fedora 38 Beta freeze	Fedora 38 Beta freeze		
	Focus on app (Tickets to choose from)			fedpkg lsegura	fedpkg lsegura			nikonecny fedmsg						
	Flask-OIDC													
	New version of MBS				dherrera	dherrera								
	Automate creation of [illegible] OIDC/Wildcards	nirik												
	New Hardware (Fedora Infra)				nirik ppolakov	nirik ppolakov								
	mdapi			akash dkirwan										
Mini-initiatives	Create an [illegible] dashboard to do the mass branching	thrcka jrzamyak												
	Automate processing of Fedora scm-requests		nikonecny											
	Centralize and update Fedora infra and rolling GOIs						thrcka							
	RHEL9	ppolakov nikonecny			nirik	nirik	nirik	nirik						
	[illegible]				lsegura dkirwan	lsegura dkirwan	lsegura dkirwan	lsegura dkirwan						
ARC	Badges backend for new Service	ppolakov akash lsegura	ppolakov akash lsegura											
	Pagure to GitLab importer			akash nikonecny	akash nikonecny	akash nikonecny								
	DNF-countme						nikonecny							