

Planning

		January				February			March				
				Planning					Planning				Retrospective
		Week 1 2 - 6	Week 2 9 - 13	Week 3 16 - 20	Week 4 23 - 27	Week 5 30 - 3	Week 6 6 - 10	Week 7 13 - 17	Week 8 20 - 24	Week 9 27 - 3	Week 10 6 - 10	Week 11 13 - 17	Week 12 20 - 24	Week 13 25 - 31
Other	PTO / Events	mkonecny - PTO		Fedora 38 Mass rebuild			Fedora 38 Mass branching	jncampak PTO - Thursday	Fedora 38 Beta freeze	Fedora 38 Beta freeze	Fedora 38 Beta freeze	Fedora 38 Beta freeze	CPE FCP - Barcelona	
	Focus on app (Tickets to choose from)			fedpkg lsegura	fedpkg lsegura			mkonecny fedmsg	mkonecny fedmsg					
	Flask-OIDC													
	New version of MBS				dherrera	dherrera								
	Automatic removal of work for DNF/Bodhi/Kanji													
	New Hardware (Fedora Infra)				nirik ppolakov	nirik ppolakov								
	mdapi			akash dkirwan										
Mini-initiatives	Create an appliance/ Fedora in the main branching													
	Automatic processing of Fedora term requests		mkonecny											
	Centralize and update Fedora wiki and release SOPs							thrcka	thrcka					
	RHEL9				nirik	nirik	nirik	nirik						
	Automatic Fedora Infra/Fedora Infra/Fedora Infra/Fedora Infra				lsegura dkirwan	lsegura dkirwan	lsegura dkirwan	lsegura dkirwan	lsegura dkirwan					
ARC	Badges backend for new Service	ppolakov akash lsegura	ppolakov akash lsegura											
	Pagure to GitLab importer			akash mkonecny	akash mkonecny	akash mkonecny								
	DNF-countme						mkonecny							