

Planning

		January				February				March			
				Planning						Planning			Retrospective
		Week 1 2 - 6	Week 2 9 - 13	Week 3 16 - 20	Week 4 23 - 27	Week 5 30 - 3	Week 6 6 - 10	Week 7 13 - 17	Week 8 20 - 24	Week 9 27 - 3	Week 10 6 - 10	Week 11 13 - 17	Week 12 20 - 24	Week 13 25 - 31
Other	PTO / Events	mkonecny - PTO		Fedora 38 Mass rebuild			Fedora 38 Mass branching	jnsamyak PTO - Thursday	Fedora 38 Beta freeze Red Hat Recharge Day	Fedora 38 Beta freeze	Fedora 38 Beta freeze akash - PTO Monday arrfab - PTO Friday nirik - Mon Mon Monday dherrera - PTO	Fedora 38 Beta freeze	CPE F39 - Barcelona	
	Focus on app (Tickets to choose from)			fedpkg lsegura	fedpkg lsegura			mkonecny fedmsg	mkonecny fedmsg	mkonecny fedmsg				
	Flask-OIDC (David + Aoife)										Int. Planning with Aoife+David etc			
	New version of MBS				dherrera	dherrera	dherrera	dherrera	dherrera	dherrera				
	Automatic retrieval of cents for DN/Contents (nirik)													
	New Hardware (Fedora Infra)				nirik ppolakov	nirik ppolakov					nirik ppolakov			
	mdapi			akash dkirwan										
	User count scripts									akash				
Mini-initiatives	Create and update clockwork to do the mass branching (thrcka, jnsamyak)										thrcka jnsamyak	thrcka jnsamyak		
	Automate processing of fedora-scm-requests		mkonecny											
	Centralize and update Fedora infra and rebuild DNFs							thrcka	thrcka	thrcka				
	RHEL9 (Fedora, CentOS) (ppolakov, mkonecny)				nirik	nirik	nirik	nirik			nirik arrfab	nirik arrfab		
	Interrelate product, Bodhi, Bodhi-Bodhi, Bodhi-Bodhi, Bodhi				lsegura dkirwan	lsegura dkirwan	lsegura dkirwan	lsegura dkirwan	lsegura dkirwan	lsegura dkirwan	lsegura dkirwan	lsegura dkirwan		
ARC	Badges backend for new Service	ppolakov akash lsegura	ppolakov akash lsegura											
	Pagure to GitLab importer			akash mkonecny	akash mkonecny	akash mkonecny								
	DNF-countme						mkonecny							