Planning

		April				May				June				
		Planning							Planning					Retrospective
		Week 14 3 - 7	Week 15 10 - 14	Week 16 17 - 21	Week 17 24 - 28	Week 18 1 - 5	Week 19 8 - 12	Week 20 15 - 19	Week 21 22 - 26	Week 22 29 - 2	Week 23 5 - 9	Week 24 12 - 16	Week 25 19 - 23	Week 26 26 - 30
Tasks	PTO / Events	Fedora Mirror Tower Holiday - 12, 14, 15 - Friday	Fedora Mirror Tower Holiday - 21 - Monday, 22 - Tuesday	Fedora Mirror Tower Friday - Monday, pmoura pmoura - Friday pmoura - Friday	pmoura - Friday pmoura - Friday	pmoura - Friday, pmoura - Friday pmoura - Friday, 13-14 May	pmoura - Friday, 18-19 May pmoura - Friday, 18-19 May pmoura - Friday, 18-19 May	pmoura - Friday pmoura - Friday dkirwan - Friday dkirwan - Friday		Day of Learning - June 2			dkirwan - Friday	dkirwan - Friday dkirwan - Friday dkirwan - Friday
	Focus on app (Tickets to choose from)				noggin - planet related pmoura	noggin - planet related pmoura								
	Replace Nagios with Zabbix in Fedora	dkirwan												
	New Hardware (Fedora Infra)	nirik												
	Automate-upload of zarts for DevSpace	akash												
	Create an update playbook to do the mass branching	thricka pmoura												
	RHEL9 (Fedora, CentOS)	nirik arrfab												
	[illegible]	bogura dkirwan												
	ppc64le workers for koji/bld	nirik ppbaker												
	Database Migration for Fedora Badges	akash												
	CentOS Stream Release Overhaul	arrfab dkirwan												
ARC	ARC investigation/planning for FCAS	akash