Planning


April
May
June
Planning
Planning
Retrospective
Week 14
3 - 7
Week 15
10 - 14
Week 16
17 - 21
Week 17
24 - 28
Week 18
1 - 5
Week 19
8 - 12
Week 20
15 - 19
Week 21
22 - 26
Week 22
29 - 2
Week 23
5 - 9
Week 24
12 - 16
Week 25
19 - 23
Week 26
26 - 30
Tasks
PTO / Events
Focus on app (Tickets to choose from)
Replace Nagios with Zabbix in Fedora
dkirwan
New Hardware (Fedora Infra)
nirik
Automatic removal of stale files (mirrorlists)
akash
james
Create an update playbook to do the mass branching
thrnciu
jnsamyak
RHEL9 (Fedora, CentOS)
nirik
arrfab
copr-prune, copr-keygen, backend/frontend, Mock, dnf-plugins, Packit
kagura
dkirwan
ppc64le workers for ocbuild
nirik
pyeldan
Database Migration for Fedora Badges
akash
CentOS Stream Release Overhaul
arrfab
dkirwan
Temporary spam fighting
james
ARC
ARC investigation/planning for FCAS
akash
Spam fighting
rrierch