
Planning
July
August
September
Planning
Planning
Retrospective
Week 27 3 - 7
Week 28 10 - 14
Week 29 17 - 21
Week 30 24 - 28
Week 31 31 - 4
Week 32 7 - 11
Week 33 14 - 18
Week 34 21 - 25
Week 35 28 - 1
Week 36 4 - 8
Week 37 11 - 15
Week 38 18 - 22
Week 39 25 - 29
Planning
Tasks
PTO / Events
Focus on app (Tickets to choose from)
Replace Nagios with Zabbix in Fedora
Database Migration for Fedora Badges
RHEL9 (Fedora, CentOS)
Create an event_type_id column to fix the index scanning
pp: 64k workers for pdc-updater
Temporary spam fighting
SRPM build failures
Reconfigure a storage node
development of the fedora badges api service
Docs updates
mirror-manager update
Fedora Docker Base Image Updates, Modularity Update, Go Packages, Beta of July deadline
ARC
PDC investigation review
Mirror migration to a py3 capable os