

Planning

		July				August					September			
		Planning						Planning					Retrospective	
		Week 27 3 - 7	Week 28 10 - 14	Week 29 17 - 21	Week 30 24 - 28	Week 31 31 - 4	Week 32 7 - 11	Week 33 14 - 18	Week 34 21 - 25	Week 35 28 - 1	Week 36 4 - 8	Week 37 11 - 15	Week 38 18 - 22	Week 39 25 - 29
Tasks	PTO / Events													
	Focus on app (Tackets to Phoenix Event)													
	Replace Nagios with Zabbix in Fedora													
	Database Migration for Fedora Badges													
	RHEL9 (Fedora, CentOS)													
	Ambassadors work													
	Spam fighting													
	SRPM build failures													
	Onboarding Work													
	development of the fedora badges api service													
	Docs updates													
	mirror-manager update													
	digicert codesigning alternative													
	DNF Mirrors Countrme Deployment													
Initiatives	Matrix Native Zodbot										Matrix Native Zodbot	Matrix Native Zodbot	Matrix Native Zodbot	
	PDC												PDC	PDC
ARC	Dist-Git decoupling & ecosystem mapping													Dist-Git decoupling & ecosystem mapping
	Mirror-manager-to-Bus Monitoring													
	FUAS													