Planning



July
August
September
Planning
Planning
Retrospective
Week 27 3 - 7
Week 28 10 - 14
Week 29 17 - 21
Week 30 24 - 28
Week 31 31 - 4
Week 32 7 - 11
Week 33 14 - 18
Week 34 21 - 25
Week 35 28 - 1
Week 36 4 - 8
Week 37 11 - 15
Week 38 18 - 22
Week 39 25 - 29
PTO / Events
Focus on app (Tickets to Fedora Scan)
Replace Nagios with Zabbix in Fedora
Database Migration for Fedora Badges
RHEL9 (Fedora, CentOS)
Ambassadors work
Spam fighting
SRPM build failures
Onboarding Work
development of the fedora badges api service
Docs updates
mirror-manager update
digicert codesigning alternative
DNF Mirrors Countrie Deployment
Tasks
Initiatives
Matrix Native Zodbot
PDC
Dist-Git decoupling & ecosystem mapping
Move registry to Fedora Zodbots
FUAS
ARC