

Planning

		October					November					December			
		Planning						Planning						Retrospective	
		Week 27 2 - 6	Week 28 9 - 13	Week 29 16 - 20	Week 30 23 - 27	Week 31 30- 3	Week 32 6 - 10	Week 33 13 - 17	Week 34 20 - 24	Week 35 27 - 1	Week 36 4 - 8	Week 37 11 - 15	Week 38 18 - 22	Week 39 25 - 29
Tasks	PTO / Events													
	Focus on app (Tickets to Fixing Sprint)													
	Replace Nagios with Zabbix in Fedora	dirigen zbrzeba												
	Database Migration for Fedora Badges	akash nils												
	RHEL9 (Fedora, CentOS)	nirik jerfisk												
	Fixing on-guides, ultimate-guide and mirror-manager	thrcka pbrunjak												
	Spam fighting	pbrunjak												
	SRPM build failures	jantill												
	digicert codesigning alternative	thrcka												
	DNF Mirrors Countme Deployment	jantill kevin												
	development of the fedora badges up service	akash nils												
	mirror-manager update	dirigent bagura												
	Pagure to GitLab importer tool	akash												
	rpmautospec	nils												
Initiatives	Matrix Native Zodbot	pbrunjak direch												
	PDC	thrcka lenka mrunalp												
ARC	Dist-Git decoupling & ecosystem mapping	mrunalp pbrunjak dalbuk*												
	ELIAS (project Aspen)	jantill pbrunjak dirigent												