

Planning

October | November | December

Planning | Planning | Retrospective

		Week 27 2 - 6	Week 28 9 - 13	Week 29 16 - 20	Week 30 23 - 27	Week 31 30 - 3	Week 32 6 - 10	Week 33 13 - 17	Week 34 20 - 24	Week 35 27 - 1	Week 36 4 - 8	Week 37 11 - 15	Week 38 18 - 22	Week 39 25 - 29
Tasks	PTO / Events													
	Focus on app (Tickets, technical, board)													
	Devices, bugzes with Zabbix in Fedora													
	Database Migration for Fedora Badges													
	RHEL9 (Fedora, CentOS)													
	Create and develop standards in the Infrastructure													
	Spam fighting													
	SRPM build failures													
	digicert codesigning alternative													
	DNF Mirrors Countme Deployment													
	development of the fedora badges api service													
	mirror-manager update													
	Pagure to GitLab importer tool													
	ojmaulaspec													
Initiatives	Matrix Native Zodbot													
	PDC													
ARC	Dist-Git decoupling & ecosystem mapping													
	FLIAS (project Aspen)													