

Planning

October | November | December

Planning | Planning | Retrospective

	Week 27 2 - 6	Week 28 9 - 13	Week 29 16 - 20	Week 30 23 - 27	Week 31 30- 3	Week 32 6 - 10	Week 33 13 - 17	Week 34 20 - 24	Week 35 27 - 1	Week 36 4 - 8	Week 37 11 - 15	Week 38 18 - 22	Week 39 25 - 29
Tasks													
PTO / Events													
Focus on app (Flockers to Flockers Scene)													
Devtest, Nagios with Zabbix in Fedora													
Database Migration for Fedora Badges													
RHEL9 (Fedora, CentOS)													
Fedora-as-a-platform, infrastructure as Flocks, Toolbox													
Spam fighting													
SRPM build failures													
digicert codesigning alternative													
DNF Mirrors Countme Deployment													
development of the fedora badges api service													
mirror-manager update													
Pagure to GitLab importer tool													
rpmautospec													
Initiatives													
Matrix Native Zodbot													
PDC													
ARC													
Dist-Git decoupling & ecosystem mapping													
FLAGS (project Aspen)													