Planning


January
February
March
Planning
Planning
Retrospective
Week 1 3 - 7
Week 2 10 - 14
Week 3 17 - 21
Week 4 24 - 28
Week 5 31 - 4
Week 6 7 - 11
Week 7 14 - 18
Week 8 21 - 25
Week 9 28 - 4
Week 10 7 - 11
Week 11 14 - 18
Week 12 21 - 25
Week 13 28 - 1
Other
PTO / Events
Focus on app
Adding builders to OCP4
Moving vault.centos.org
Mini-initiatives
Ansible update
Automate processing of fedora-scm-requests
Centralise and update Fedora infra and releng SOPs
ARC
Rewrite Flask OIDC
Automate packaging of infra apps in fedora
Mass rebuild
DevConf.cz
jbley @PTO :)
vipul PTO
Red Hat Recharge Day
Red Hat Learning Day
Fedora 36 Beta Freeze 22nd
Irish Public holidays on Thursday and Friday
Fedora 36 Beta Freeze
Pagure
dfan
mkonecny
thrcka
mobrien
nirik
FMN
arrfab
pbokoc
vipul
Leo