

# Planning

April				May				June				
Planning		Planning		Planning		Planning		Retrospective				
Week 14 4 - 8	Week 15 11 - 15	Week 16 18 - 22	Week 17 25 - 29	Week 18 2 - 6	Week 19 9 - 13	Week 20 16 - 20	Week 21 23 - 27	Week 22 30 - 3	Week 23 6 - 10	Week 24 13 - 17	Week 25 20 - 24	Week 26 27 - 1
Final Freeze 5th - 19th	Final Freeze 5th - 19th Easter	Final Freeze 5th - 19th	F36 Release		F36 Release Party	Red Hat Recharge Day						
FMN nirik	FMN nirik											
mkonecny	mkonecny											
mobrien	mobrien											
nirik	nirik											
mkonecny												
		abompard ekidney rlerch										
		nils ppolakov										

PTO / Events

Focus on app

Zuul jobs centralization

AWS Cleanup

New Hardware

CentOS Stream Infra Handover

Ansible update

Automate processing of fedora-[rpm-requests](#)

Centralise and update Fedora infra and testing SCLs

FMN Re-write

DNF Countme

Other

Mini-initiatives

ARC