

Planning

January					February				March			
Planning					Planning				Retrospective			
Week 1 3 - 7	Week 2 10 - 14	Week 3 17 - 21	Week 4 24 - 28	Week 5 31 - 4	Week 6 7 - 11	Week 7 14 - 18	Week 8 21 - 25	Week 9 28 - 4	Week 10 7 - 11	Week 11 14 - 18	Week 12 21 - 25	Week 13 28 - 1
		Mass rebuild	DevConf.cz	jbley @PTO :)		vipul PTO Red Hat Recharge Day	Fedora 36 Beta Freeze 22nd Red Hat Learning Day	Fedora 36 Beta Freeze 22nd	Fedora 36 Beta Freeze 22nd	Fedora 36 Beta Freeze 22nd		
			Pagure dfan mkonecny thrcka	Pagure dfan mkonecny	Pagure dfan mkonecny thrcka	Pagure dfan mkonecny	Pagure dfan mkonecny	Pagure mkonecny	Pagure FMN mkonecny	Pagure FMN mkonecny		
			mobrien nirik	mobrien nirik	mobrien nirik	mobrien nirik						
									arrfab			
								nirik arrfab	nirik arrfab	nirik arrfab		
					mkonecny vipul		mkonecny vipul	mkonecny vipul	mkonecny vipul	mkonecny vipul		
			pbokoc	pbokoc	pbokoc	pbokoc	pbokoc	pbokoc	pbokoc	pbokoc		
										thrcka dfan mobrien	thrcka dfan mobrien	
										thrcka dfan mobrien		

Other

PTO / Events

Focus on app

Adding builders to OCP4

Moving vault.centos.org

[Ansible update](#)

[Automate processing of fedora-rem requests](#)

[Centralise and update Fedora infra and releng SOPs](#)

Mini-initiatives

[Rewrite Flask OIDC](#)

[Automate packaging of infra apps in fedora](#)

ARC