

Planning

April				May				June				
Planning		Planning		Planning		Planning		Planning		Retrospective		
Week 14 4 - 8	Week 15 11 - 15	Week 16 18 - 22	Week 17 25 - 29	Week 18 2 - 6	Week 19 9 - 13	Week 20 16 - 20	Week 21 23 - 27	Week 22 30 - 3	Week 23 6 - 10	Week 24 13 - 17	Week 25 20 - 24	Week 26 27 - 1
Final Freeze 5th - 19th	Final Freeze 5th - 19th Easter	Final Freeze 5th - 19th	F36 Release		F36 Release Party	Red Hat Recharge Day						
FMN nirik	FMN nirik	FMN nirik										
mkonecny	mkonecny	mkonecny										
mobrien	mobrien	mobrien										
nirik	nirik	nirik										
mkonecny												
		abomgard ekidney rlerch										
		nils ppolakov										

PTO / Events

Focus on app

Zuul jobs centralization

AWS Cleanup

New Hardware

CentOS Stream Infra Handover

Other

[Ansible update](#)

[Automate processing of fedora scm requests](#)

[Centralise and update Fedora infra and release SOPs](#)

Mini-initiatives

[FMN Re-write](#)

[DNE Countme](#)

ARC