Planning		July				August				September				
		Planning						Planning				Retrospective		
		Week 27 4 - 8	Week 28 11 - 15	Week 29 18 - 22	Week 30 25 - 29	Week 31 1 - 5	Week 32 8 - 12	Week 33 15 - 19	Week 34 22 - 26	Week 35 29 - 2	Week 36 5 - 9	Week 37 12 - 16	Week 38 19 - 23	Week 39 24 - 30
	PTO / Events			thrcka PTO	mobrien PTO thrcka PTO	thrcka PTO Fedora Nest	Recharge Day Fedora Hatch in Czech		F37 Beta freeze	F37 Beta freeze	F37 Beta freeze	F37 Beta freeze		
Other	Focus on app													
	New Hardware (Fedora Infra)													
	Create Openshift staging cluster in AWS	mobrien	mobrien	mobrien										
	Mass rebuild			nirik										
	Mass update/reboots							nirik mobrien						
	Replace Nagios with Zabbix in Fedora													
	Automate, processing of fedora-scm- requests		mkonecny	mkonecny										
Mini- initiatives	Investigate moving registry fp.o to quay.io													
	Create an ansible playbook to do the mass: branching													
	Ports app to OIDC													
1	Jpdate f kemel est app						mkonecny							
	Badges backend for new Service vipul akash													