

Planning

	July			August				September					
	Week 27 4 - 8	Week 28 11 - 15	Week 29 18 - 22	Week 30 25 - 29	Week 31 1 - 5	Week 32 8 - 12	Week 33 15 - 19	Week 34 22 - 26	Week 35 29 - 2	Week 36 5 - 9	Week 37 12 - 16	Week 38 19 - 23	Week 39 24 - 30
PTO / Events			thrcka PTO	mobrien PTO thrcka PTO	thrcka PTO Fedora Nest	Red Hat Recharge Day Fedora Hatch in Czech Emerging OS talk		F37 Beta freeze	F37 Beta freeze	F37 Beta freeze	F37 Beta freeze		
Focus on app				Toddiers amedvede pmoura									
New Hardware (Fedora Infra)													
Other													
Mass rebuild			nirik	nirik									
Mass update/reboots							nirik mobrien						
Replace Nagios with Zabbix in Fedora													
Mini-initiatives		mkonecny	mkonecny	mkonecny									
ARC						mkonecny mobrien							

Focus on app
1) [...](#)
2) [...](#)
3) [...](#)

PTO / Events

Focus on app

New Hardware (Fedora Infra)

Create OpenShift staging cluster in AWS

Mass rebuild

Mass update/reboots

Replace Nagios with Zabbix in Fedora

Automate purchasing of fedora-scm requests

Investigate moving registry from to quay.io

Create an ansible playbook to do the mass branching

Ports app to OIDC

Update of kernel test app

Badges backend for new Service

mobrien

thrcka

vipul
akash

Other

Mini-initiatives

ARC