

Planning

	October			November			December							
	Retrospective & Planning			Planning										
	Week 40 3-7	Week 41 10-14	Week 42 17-21	Week 43 24-28	Week 44 31-4	Week 45 7-11	Week 46 14-18	Week 47 21-25	Week 48 28-2	Week 49 5-9	Week 50 12-16	Week 51 19-23	Week 52 24-30	
Other	PTO / Events	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	
	Focus on app	akash	akash	akash	akash	akash	akash	akash	akash	akash	akash	akash	akash	
	New Hardware (Fedora infra)													
	CentOS CI	arrfab												
	Replace Nagios with Zabbix in Fedora	nirik												
	CentOS Stream Infra Handover	arrfab	arrfab	arrfab										
	FMN update		nirik	akash										
	Mini-initiatives	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi
Fedora 37 Final Freeze mdapi		Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	Fedora 37 Final Freeze mdapi	
ARC	Badges for new Service akash													

Other

Mini-initiatives

ARC