

# Planning

		October				November				December				
		Retrospective & Planning				Planning								
		Week 40 3 - 7	Week 41 10 - 14	Week 42 17 - 21	Week 43 24 - 28	Week 44 31 - 4	Week 45 7 - 11	Week 46 14 - 18	Week 47 21 - 25	Week 48 28 - 2	Week 49 5 - 9	Week 50 12 - 16	Week 51 19 - 23	Week 52 24 - 30
Other	PTO / Events	Fedora 27 Final Release	Fedora 27 Final Release	Fedora 27 Final Release	Fedora 27 Final Release	Fedora 27 Final Release	Fedora 27 Final Release	Fedora 27 Final Release	Fedora 27 Final Release					
	Focus on app	mdago	akash	mdago	akash	mdago	akash	mdago	akash	Tasklist		Day of Learning		
	New Hardware (Fedora Nitro)												Red Hat Shutdown	Red Hat Shutdown
	CentOS CI	arrfab								arrfab				
	Replace Nagios with Zabbix in Fedora	nirik												
	CentOS Stream Nitro Handover	arrfab	arrfab	arrfab	arrfab	arrfab	genoux	arrfab	genoux	arrfab	genoux			
	FMN update		nirik	genoux	genoux	genoux								
	<a href="#">CentOS Stream Nitro</a>	nirik												
	OpenSSL 3.0.7													
	<a href="#">CentOS Stream Nitro</a>	genoux												
Mini-initiatives	<a href="#">CentOS Stream Nitro</a>				mdabian	mdabian	mdabian	arrfab	arrfab					
	<a href="#">CentOS Stream Nitro</a>									tricka				
	<a href="#">CentOS Stream Nitro</a>	nirik	genoux											
	<a href="#">CentOS Stream Nitro</a>	genoux												
ARC	Budget baseline for new Service													
	<a href="#">CentOS Stream Nitro</a>						genoux	genoux						
	<a href="#">CentOS Stream Nitro</a>						akash	genoux	akash	genoux				