

Planning

October			Retrospective & Planning				November				December			
Week 40 3 - 7	Week 41 10 - 14	Week 42 17 - 21	Week 43 24 - 28	Week 44 31 - 4	Week 45 7 - 11	Week 46 14 - 18	Week 47 21 - 25	Week 48 28 - 2	Week 49 5 - 9	Week 50 12 - 16	Week 51 19 - 23	Week 52 24 - 30		
PTO / Events	Fedora 37 final freeze	Fedora 37 final freeze	Fedora 37 final freeze	Fedora 37 final freeze	Fedora 37 final freeze	Fedora 37 final freeze	Fedora 37 final freeze	Fedora 37 final freeze						
Focus on app	mdagi akash	mdagi akash	mdagi akash	mdagi akash	mdagi akash	mdagi akash	mdagi akash	mdagi akash						
New Hardware (Fedora Infra)														
CentOS CI	anfab							anfab						
Other														
Updates/rebase Fedora Infra														
CentOS Stream Infra Handover	anfab	anfab	anfab	anfab	anfab	anfab	anfab	anfab						
FMN update		nirik	anish	anish	anish									
Automated updates for Fedora CI														
OpenSSL 3.0.7		nirik												
Mini-initiatives														
RHEL9														
ARC														
Bugfix backend for new Service														

- PTO / Events
- Focus on app
- New Hardware (Fedora Infra)
- CentOS CI
- Other
- Updates/rebase Fedora Infra
- CentOS Stream Infra Handover
- FMN update
- Automated updates for Fedora CI
- OpenSSL 3.0.7

- Mini-initiatives
- RHEL9

- ARC
- Bugfix backend for new Service