

Planning

| | | October | | | | November | | | | December | | | | |
|-------|------------------------------|---------------------------------|------------------------|------------------------|------------------------|------------------------|------------------------|------------------------|------------------------|-----------------|------------------------|------------------|------------------|------------------|
| | | Retrospective & Planning | | | | Planning | | | | | | | | |
| | | Week 40 3-7 | Week 41 10-14 | Week 42 17-21 | Week 43 24-28 | Week 44 31-4 | Week 45 7-11 | Week 46 14-18 | Week 47 21-25 | Week 48 28-2 | Week 49 5-9 | Week 50 12-16 | Week 51 19-23 | Week 52 24-30 |
| Other | PTO / Events | Febina 27 Final Review | Febina 27 Final Review | Febina 27 Final Review | Febina 27 Final Review | Febina 27 Final Review | Febina 27 Final Review | Febina 27 Final Review | Febina 27 Final Review | | Febina 27 Final Review | | | |
| | Focus on app | mdapi | akash | mdapi | akash | mdapi | akash | mdapi | akash | mdapi | akash | | | |
| | Flask-OIDC | | | | | | | | | | | | | |
| | CentOS CI | arjfab | | | | | | | | arjfab | arjfab | | | |
| | CentOS Stream infra Handover | | | | | | | | | | | | | |
| | FMN update | | nirik | akash | akash | akash | | | | | | | | |
| | OpenSSL 3.0.7 | | nirik | | | | | | | | | | | |
| | Mini-initiatives | | | | | | | | | | | | | |
| | RHEL0 | | | | | | | | | | | | | |
| | ARC | Badges backend for name Service | | | | | | | | | | akash | baguna | |

- PTO / Events
- Focus on app
- Flask-OIDC
- CentOS CI
- CentOS Stream infra Handover
- FMN update
- OpenSSL 3.0.7

- Mini-initiatives
- RHEL0

- ARC
- Badges backend for name Service