			January					February			March			
Planning				Planning				Planning						Retrospective
riaiiiiiig		Week 1 2 - 6	Week 2 9 - 13	Week 3 16 - 20	Week 4 23 - 27	Week 5 30 - 3	Week 6 6 - 10	Week 7 13 - 17	Week 8 20 - 24	Week 9 27 - 3	Week 10 6 - 10	Week 11 13 - 17	Week 12 20 - 24	Week 13 25 - 31
Other	PTO / Events	erikonecty - PTO		Fedora 28 Mass rebuild										
	Focus on app													
	Flask- OIDC													
	CentOS Stream Infra Handover													
	Automatic removal of persition DACCould founds													
	Automate, processing of fedora some requests		minnecry											
Mini- initiatives	Centraline and under Fedora info and raising 50%													
	RHEL9 nirik	polakov												
	Badges backend for new Service	akash Isegura	akash hegura											
ARC	Pagure to GitLab importer													
	lpsilon stabilization													
)													