

Planning

		January				February				March				
		Planning		Planning		Planning		Planning		Planning		Retrospective		
		Week 1 2-6	Week 2 9-13	Week 3 16-20	Week 4 23-27	Week 5 30-3	Week 6 6-10	Week 7 13-17	Week 8 20-24	Week 9 27-3	Week 10 6-10	Week 11 13-17	Week 12 20-24	Week 13 25-31
Other	PTO / Events	Planning PTO		Federa to rebuild			Federa to rebuild		Federa to rebuild	Federa to rebuild	Federa to rebuild	Federa to rebuild		
	Focus on app			fedpig negara	fedpig negara									
	Flask-OIDC													
	New version of MBS				plana	plana								
	Accounting, Database, Analytics, Reporting													
	New hardware (Federa infra)				nirik plana	nirik plana								
	mdapi			akash plana										
Mini-initiatives	Connectivity, Security, Performance, Reliability, Scalability, Maintainability													
	Connectivity, Security, Performance, Reliability, Scalability, Maintainability		plana											
	Connectivity, Security, Performance, Reliability, Scalability, Maintainability							thirka						
	Connectivity, Security, Performance, Reliability, Scalability, Maintainability				nirik	nirik								
	Connectivity, Security, Performance, Reliability, Scalability, Maintainability				negara plana	negara plana								
	Connectivity, Security, Performance, Reliability, Scalability, Maintainability													
ARC	Budgets, backlog for new Service	plana akash negara	plana akash negara											
	Engage in the Federa Infrastructure			akash plana	akash plana	akash plana								
	DNF-courtime													

Other

Mini-initiatives

ARC