

# Planning

		January					February					March		
		Planning		Planning		Planning		Planning		Planning		Retrospective		
		Week 1 2 - 6	Week 2 9 - 13	Week 3 16 - 20	Week 4 23 - 27	Week 5 30 - 3	Week 6 6 - 10	Week 7 13 - 17	Week 8 20 - 24	Week 9 27 - 3	Week 10 6 - 10	Week 11 13 - 17	Week 12 20 - 24	Week 13 25 - 31
Other	PTO / Events	Advocacy PTO		Fedora 38 Release: nikirk			Fedora 38 Release: nikirk		Fedora 38 Beta Release	Fedora 38 Beta Release	Fedora 38 Beta Release	Fedora 38 Beta Release	Fedora 38 Beta Release	
	Focus on app			fedpkg: heugens	fedpkg: heugens									
	Flask-OIDC													
	New version of MBS				thirika	thirika								
	Automated testing of Fedora packages													
	nirik													
	New Hardware (Fedora Infra)				nirik: gopinathan	nirik: gopinathan								
	mdapi			akash: gopinathan										
Mini-initiatives	CentOS Stream 9: Fedora 38, Fedora 39, Fedora 40	thirika												
	CentOS Stream 9: Fedora 38, Fedora 39, Fedora 40	gopinathan												
	CentOS Stream 9: Fedora 38, Fedora 39, Fedora 40	heugens												
	CentOS Stream 9: Fedora 38, Fedora 39, Fedora 40							thirika						
	RHEL 9	gopinathan			nirik	nirik	nirik							
	CentOS Stream 9: Fedora 38, Fedora 39, Fedora 40	heugens			heugens: gopinathan	heugens: gopinathan	heugens: gopinathan							
ARC	Badges backend for new Service	gopinathan: akash	gopinathan: heugens											
	Feature for new arches			akash: heugens	akash: heugens	akash: heugens								
	DNF-countme													
							heugens							