

Planning

		January					February					March			
		Planning					Planning					Planning			
		Week 1 2-6	Week 2 9-13	Week 3 16-20	Week 4 23-27	Week 5 30-3	Week 6 6-10	Week 7 13-17	Week 8 20-24	Week 9 27-3	Week 10 6-10	Week 11 13-17	Week 12 20-24	Week 13 25-31	
PTO / Events	Focus on API Clients & Forms & Tools	akash vish		fedora to kubernetes release			fedora to kubernetes release	jumpstart training	fedora to kubernetes release	fedora to kubernetes release	fedora to kubernetes release	fedora to kubernetes release	fedora to kubernetes release	fedora to kubernetes release	
	Flask-OIDC														
	New version of MBS														
	Linux console scripts														
	Other														
Mini-initiatives	thirika														
	jumpstart														
	akash														
	thirika														
	jumpstart														
ARC	Badges backend for new Service														
	thirika														
	jumpstart														
	akash														
	DNF-countime														

PTO / Events

Focus on [API Clients](#) & [Forms](#) & [Tools](#)

Flask-OIDC

David & Ashik

New version of MBS

Linux console scripts

nirik

New hardware (Fedora infra)

mdapi

Linux console scripts

thirika

jumpstart

akash

thirika

RHEL9

jumpstart

thirika

Badges backend for new Service

thirika

DNF-countime

Other

Mini-initiatives

ARC