

Planning

	April							May				June			
	Planning							Planning				Retrospective			
	Week 14 3 - 7	Week 15 10 - 14	Week 16 17 - 21	Week 17 24 - 28	Week 18 1 - 5	Week 19 8 - 12	Week 20 15 - 19	Week 21 22 - 26	Week 22 29 - 2	Week 23 5 - 9	Week 24 12 - 16	Week 25 19 - 23	Week 26 26 - 30		
PTO / Events	PTO	PTO	PTO												
Focus on RHGLinux															
Flask-OIDC															
New Hardware (Fedora infra)															
RHEL9															

Tasks

ARC

PTO / Events

Focus on RHGLinux

Flask-OIDC

New Hardware (Fedora infra)

New Hardware (Fedora infra)

RHEL9

RHEL9