

Planning

	July				August				September				Retrospective
	Week 27 3 - 7	Week 28 10 - 14	Week 29 17 - 21	Week 30 24 - 28	Week 31 31 - 4	Week 32 7 - 11	Week 33 14 - 18	Week 34 21 - 25	Week 35 28 - 1	Week 36 4 - 8	Week 37 11 - 15	Week 38 18 - 22	Week 39 25 - 29
PTO / Events													
Focus on app design & testing, Liam													
Database Migration with Timothy on Friday		off											
Database Migration for Fedora Badges		off											
RHEL0 (Fedora, CentOS)													
Complete & publish instructions for outboard													
publish instructions for outboard		off											
Temporary spam fighting		off											
New hardware for Fedoraproject + RISC-V													

Tasks

ARC