

Planning

Planning

Retrospective

# Planning

	Week 27 3 - 7	Week 28 10 - 14	Week 29 17 - 21	Week 30 24 - 28	Week 31 31 - 4	Week 32 7 - 11	Week 33 14 - 18	Week 34 21 - 25	Week 35 28 - 1	Week 36 4 - 8	Week 37 11 - 15	Week 38 18 - 22	Week 39 25 - 29
<b>PTO / Events</b>	PTO	PTO	PTO	PTO	PTO	PTO	PTO	PTO	PTO	PTO	PTO	PTO	PTO
<b>Focus on app (Gibson, Jones)</b>			development	bring new page									
<b>Backend (Simpson, Smith, Tardus, etc.)</b>													
<b>Database Migration for Indiana Budgets</b>													
<b>RHEL9 (Fedora, CentOS)</b>													
<b>Frontend (Simpson, Smith, etc.)</b>													
<b>QA/QC (Simpson, Smith, etc.)</b>													
<b>Deployment (Simpson, Smith, etc.)</b>													
<b>Documentation (Simpson, Smith, etc.)</b>													
<b>Stamps (Simpson, Smith, etc.)</b>													
<b>SRPM Build Failure (Simpson, Smith, etc.)</b>													
<b>Backend (Simpson, Smith, etc.)</b>													
<b>Development of the Indiana Budgets API (Simpson, Smith, etc.)</b>													
<b>Docs updates</b>													
<b>mirror-manager update</b>													
<b>Backend (Simpson, Smith, etc.)</b>													
<b>QA/QC (Simpson, Smith, etc.)</b>													
<b>Deployment (Simpson, Smith, etc.)</b>													
<b>Documentation (Simpson, Smith, etc.)</b>													
<b>Stamps (Simpson, Smith, etc.)</b>													
<b>SRPM Build Failure (Simpson, Smith, etc.)</b>													
<b>Backend (Simpson, Smith, etc.)</b>													
<b>Development of the Indiana Budgets API (Simpson, Smith, etc.)</b>													
<b>Docs updates</b>													
<b>mirror-manager update</b>													
<b>Backend (Simpson, Smith, etc.)</b>													
<b>QA/QC (Simpson, Smith, etc.)</b>													
<b>Deployment (Simpson, Smith, etc.)</b>													
<b>Documentation (Simpson, Smith, etc.)</b>													
<b>Stamps (Simpson, Smith, etc.)</b>													
<b>SRPM Build Failure (Simpson, Smith, etc.)</b>													

Tasks

ARC

- PTO / Events
- Focus on app (Gibson, Jones)
- Backend (Simpson, Smith, Tardus, etc.)
- Database Migration for Indiana Budgets
- RHEL9 (Fedora, CentOS)
- Frontend (Simpson, Smith, etc.)
- QA/QC (Simpson, Smith, etc.)
- Deployment (Simpson, Smith, etc.)
- Documentation (Simpson, Smith, etc.)
- Stamps (Simpson, Smith, etc.)
- SRPM Build Failure (Simpson, Smith, etc.)
- Backend (Simpson, Smith, etc.)
- Development of the Indiana Budgets API (Simpson, Smith, etc.)
- Docs updates
- mirror-manager update
- Backend (Simpson, Smith, etc.)
- QA/QC (Simpson, Smith, etc.)
- Deployment (Simpson, Smith, etc.)
- Documentation (Simpson, Smith, etc.)
- Stamps (Simpson, Smith, etc.)
- SRPM Build Failure (Simpson, Smith, etc.)

- ARC
- Backend (Simpson, Smith, etc.)
- QA/QC (Simpson, Smith, etc.)
- Deployment (Simpson, Smith, etc.)
- Documentation (Simpson, Smith, etc.)
- Stamps (Simpson, Smith, etc.)
- SRPM Build Failure (Simpson, Smith, etc.)