

Planning

	July				August				September				
	Planning				Planning				Retrospective				
	Week 27 3-7	Week 28 10-14	Week 29 17-21	Week 30 24-28	Week 31 31-4	Week 32 7-11	Week 33 14-18	Week 34 21-25	Week 35 28-1	Week 36 4-8	Week 37 11-15	Week 38 18-22	Week 39 25-29
PTO / Events													
Focus on app CI/CD CI CI CI													
Database Migration for Fedora Badges													
RHEL9 (Fedora, CentOS)													
Container, Kubernetes, OpenShift, Helm													
Fedora, CentOS, OpenShift													
Tasks													
Fedora, CentOS, OpenShift													
SRP4 build failures													
Development of the Fedora Badges API													
Docs updates													
mirror-manager update													
Database Migration for Fedora Badges													
ARC													
PDC investigation review													
Database Migration for Fedora Badges													

PTO / Events

Focus on app [CI/CD](#) [CI](#) [CI](#) [CI](#)

[Database Migration for Fedora Badges](#)

[RHEL9 \(Fedora, CentOS\)](#)

[Container, Kubernetes, OpenShift, Helm](#)

[Fedora, CentOS, OpenShift](#)

[SRP4 build failures](#)

[Development of the Fedora Badges API](#)

[Docs updates](#)

[mirror-manager update](#)

[Database Migration for Fedora Badges](#)

[PDC investigation review](#)

[Database Migration for Fedora Badges](#)

Tasks

ARC