

Planning

July			August			September						
Planning			Planning			Nonproductive						
Week 27 3 - 7	Week 28 10 - 14	Week 29 17 - 21	Week 30 24 - 28	Week 31 31 - 4	Week 32 7 - 11	Week 33 14 - 18	Week 34 21 - 25	Week 35 28 - 1	Week 36 4 - 8	Week 37 11 - 15	Week 38 18 - 22	Week 39 25 - 29
PTO / Events												
Focus on app Classic see details												
Database Migration for Fedora Badges												
RHEL0 (Fedora CentOS)												
update website for rebuild												
Spam fighting												
spmv build failures												
Development of the Fedora Badges app service												
Docs updates												
mirror-manager update												
ARC												
ARC investigations review												
ARC												