

Planning

PTO / Events

Focus on app (Classic)
[fix ci](#)
[fix ci](#)

Database Migration for Fedora Badges
[database](#)
[database](#)

RHEL9 (Fedora, CentOS)
[work](#)
[work](#)

Development of the Fedora Badges api service
[work](#)
[work](#)

Docs updates
[all](#)

mirror-manager update
[beginner](#)
[beginner](#)

ARC

POC Investigation review
[work](#)
[work](#)

Task

Spam fighting
[rierc](#)
[pressure](#)

SPM build failures
[jantill](#)
[rierc](#)

Redpanda, Amazon, S3
[artfab](#)

Development of the Fedora Badges api service
[allan](#)
[work](#)
[work](#)

	July						August			September				
	Planning			Planning			Planning			Retrospective				
	Week 27 3-7	Week 28 10-14	Week 29 17-21	Week 30 24-28	Week 31 31-4	Week 32 7-11	Week 33 14-18	Week 34 21-25	Week 35 28-1	Week 36 4-8	Week 37 11-15	Week 38 18-22	Week 39 25-29	
PTO / Events														
Focus on app (Classic)			beginner	fixing the stage	beginner	fixing CI			beginner	fixing CI				
Database Migration for Fedora Badges		beginner	beginner				beginner	beginner	beginner	beginner				
RHEL9 (Fedora, CentOS)		beginner						beginner	beginner	beginner				
Development of the Fedora Badges api service		beginner	beginner			beginner								
Docs updates		beginner					beginner							
mirror-manager update			beginner					beginner	beginner	beginner				
ARC					beginner			beginner	beginner	beginner				
Task		beginner				beginner		beginner	beginner	beginner				
SPM build failures						beginner		beginner	beginner	beginner				
Redpanda, Amazon, S3					beginner			beginner	beginner	beginner				
Development of the Fedora Badges api service						beginner		beginner	beginner	beginner				
Docs updates								beginner	beginner	beginner				
mirror-manager update			beginner					beginner	beginner	beginner				
ARC						beginner		beginner	beginner	beginner				