

Planning

			July				August				September				
			Planning				Planning				Retrospective				
			Week 27 3-7	Week 28 10-14	Week 29 17-21	Week 30 24-28	Week 31 31-4	Week 32 7-11	Week 33 14-18	Week 34 21-25	Week 35 28-1	Week 36 4-8	Week 37 11-15	Week 38 18-22	Week 39 25-29
PTO / Events	PTO / Events	all													
	Focus on key business objectives	patrick													
	Business Review	patrick													
	Database Migration for Fedora Badges	greg													
	RHEL9 (Fedora CoreOS)	nick													
	Anticipation work	patrick													
	Spin-feeding	flerch													
	copy build failures	janell													
	Outsourcing Work	nick													
	development of the fedora badge api service	greg													
Docs updates	all														
mirror-manager update	greg														
align on ongoing alternative	patrick														
OIDC Mirror Content Deployment	janell														
	keith														
Initiatives	Matrix Native Zobot	patrick													
	PDC	nick													
ARC	Don't Go Downhill & ecosystem mapping	patrick													
	Matrix Native Zobot	flerch													
	FUAS	janell													

ARC planning meeting