

Planning

| | | October | | | | November | | | | December | | | | |
|--------------------------------|---|----------------|-----------------|------------------|------------------|-----------------|-----------------|------------------|------------------|-----------------|----------------|------------------|------------------|------------------|
| | | Planning | | Retrospective | | Planning | | Retrospective | | Planning | | Retrospective | | |
| | | Week 27 2-6 | Week 28 9-13 | Week 29 16-20 | Week 30 23-27 | Week 31 30-3 | Week 32 6-10 | Week 33 13-17 | Week 34 20-24 | Week 35 27-1 | Week 36 4-8 | Week 37 11-15 | Week 38 18-22 | Week 39 25-29 |
| Tasks | PTO / Events | | | | | | | | | | | | | |
| | Focus on new Content | | | | | | | | | | | | | |
| | Database Migration for Fedora Badges | | | | | | | | | | | | | |
| | RHEL9 (Fedora CoreOS) | | | | | | | | | | | | | |
| | Spam fighting | | | | | | | | | | | | | |
| | CDPI build failures | | | | | | | | | | | | | |
| | digest codereview alternative | | | | | | | | | | | | | |
| | DNF Mirrors Custom Deployment | | | | | | | | | | | | | |
| | development of the Fedora badge api service | | | | | | | | | | | | | |
| | Docs updates | | | | | | | | | | | | | |
| mirror-manager update | | | | | | | | | | | | | | |
| Prepare to GetLib manager tool | | | | | | | | | | | | | | |
| Initiatives | Matrix Native Zodbot | | | | | | | | | | | | | |
| | PDC | | | | | | | | | | | | | |
| ARC | Dev Git branching & automations missing | | | | | | | | | | | | | |
| | FUAS | | | | | | | | | | | | | |

Tasks

Initiatives

ARC