

Planning

		October					November					December				
		Planning		Retrospective		Planning		Retrospective		Planning		Retrospective				
		Week 27 2 - 6	Week 28 9 - 13	Week 29 16 - 20	Week 30 23 - 27	Week 31 30 - 3	Week 32 6 - 10	Week 33 13 - 17	Week 34 20 - 24	Week 35 27 - 1	Week 36 4 - 8	Week 37 11 - 15	Week 38 18 - 22	Week 39 25 - 29		
PTO / Events	Focus on 499 Classic															
	Database Migration for Feature Badges															
	RHEL9 (Fedora CentOS)															
	Spam fighting															
	SRPM build failures															
	Report concerning alternative															
	DNF Mirrors Country Development															
	development of the feature badge for service															
	mirror-manager update															
	Figure to check importer tool															
	Initiatives	Matrix Native Zabbix														
		PDC														
	ARC	Dis-CD decoupling & repository mapping														
		task (project Aspen)														

Tasks

Initiatives

ARC