

Planning

		October				November				December				
		Planning		Planning		Planning		Planning		Retrospective				
		Week 27 2 - 6	Week 28 9 - 13	Week 29 16 - 20	Week 30 23 - 27	Week 31 30 - 3	Week 32 6 - 10	Week 33 13 - 17	Week 34 20 - 24	Week 35 27 - 1	Week 36 4 - 8	Week 37 11 - 15	Week 38 18 - 22	Week 39 25 - 29
Tasks	PTO / Events													
	Focus on key tasks for the week													
	Database Migration for Student Badges													
	RHEL9 (Centos, CentOS)													
	Stream fighting													
	SRPM build failures													
	digipm codeigning alternative													
	DNF Mirrors Customized Deployment													
	development of the future badges on server													
	mirror-manager update													
Pages to create importer tool														
Initiatives	Matrix Native Zabbix													
	PDC													
ARC	Dev Git decoupling & ecosystem mapping													
	ARC (project Aspen)													

Tasks

Initiatives

ARC