

Planning

		October					November					December					
		Planning		Planning		Planning		Planning		Planning		Planning		Planning		Retrospective	
		Week 27 2-6	Week 28 9-13	Week 29 16-20	Week 30 23-27	Week 31 30-3	Week 32 6-10	Week 33 13-17	Week 34 20-24	Week 35 27-1	Week 36 4-8	Week 37 11-15	Week 38 18-22	Week 39 25-29			
Tasks	PTO / Events																
	Focus on key business objectives, build																
	Database Migration for Federal Badges																
	RHEL9 Factory Certify																
	Spam fighting																
	SRPM build failures																
	digipm codeigning alternative																
	DNF Mirrors Custom Deployment																
	development of the federal badge on github																
	mirror-manager update																
	figure to create importer tool																
	openstack																
	Matrix Native Zabbix																
	PDC																
ARC	Dis-Git (disrupting Kubernetes logging)																
	Cloud (project Aspen)																

Tasks

Initiatives

ARC