

Planning

		October					November				December				
		Planning		Planning		Planning		Planning		Planning		Planning		Retrospective	
		Week 27 2-6	Week 28 9-13	Week 29 16-20	Week 30 23-27	Week 31 30-3	Week 32 6-10	Week 33 13-17	Week 34 20-24	Week 35 27-1	Week 36 4-8	Week 37 11-15	Week 38 18-22	Week 39 25-29	
PTO / Events	Focus on key clients to deliver best														
	Database Migration for Federal Budgets														
	RHEL9 (Fedora Core38)														
	Spam fighting														
	SRPM build failures														
	digipmt codeigning alternative														
	DNF Mirrors Custom Deployment														
	development of the Fedora Budgets API Service														
	mirror-manager update														
	Figure to GitHub migration tool														
Initiatives	Matrix Native Zobot														
	PDC														
ARC	Disc-Kit decoupling & equipment mapping														
	ARC (project Aspen)														

Tasks

Initiatives

ARC