

Planning

		October					November					December				
		Planning		Planning		Planning		Planning		Planning		Planning		Retrospective		
		Week 27 2 - 6	Week 28 9 - 13	Week 29 16 - 20	Week 30 23 - 27	Week 31 30 - 3	Week 32 6 - 10	Week 33 13 - 17	Week 34 20 - 24	Week 35 27 - 1	Week 36 4 - 8	Week 37 11 - 15	Week 38 18 - 22	Week 39 25 - 29		
Tasks	PTO / Events															
	Focus on new Cloud for Desktop link															
	Database link link link link link															
	Database Migration for Student Badges															
	RHEL9 link link link															
	Database link link link link link															
	Scam fighting															
	CDPD build failures															
	digim codeigning alternative															
	DNF Mirrors Custom Deployment															
Initiatives	Development of the Fedora Badges on Fedora															
	mirror-manager update															
	Prepare to deploy importer tool															
	Matrix Native Zorbot															
	PDC															
	ARC	Site Git Managing & Reorganization mapping														
		ARC (project Aspen)														

Tasks

Initiatives

ARC