

# Planning

January

February

March

Planning

Planning

Retrospective

Week 1 3 - 7	Week 2 10 - 14	Week 3 17 - 21	Week 4 24 - 28	Week 5 31 - 4	Week 6 7 - 11	Week 7 14 - 18	Week 8 21 - 25	Week 9 28 - 4	Week 10 7 - 11	Week 11 14 - 18	Week 12 21 - 25	Week 13 28 - 1
		Mass rebuild	DevConf.cz	jbley @PTO :)		vipul PTO Red Hat Recharge Day	Fedora 36 Beta Freeze 22nd Red Hat Learning Day	Fedora 36 Beta Freeze 22nd	Fedora 36 Beta Freeze 22nd	Fedora 36 Beta Freeze 22nd Irish Public holidays on Thursday and Friday	Fedora 36 Beta Freeze	
			Pagure dfan mkonecny thrcka	Pagure dfan mkonecny	Pagure dfan mkonecny thrcka	Pagure dfan mkonecny	Pagure dfan mkonecny	Pagure mkonecny	Pagure FMN mkonecny	Pagure FMN mkonecny		
			mobrien nirik	mobrien nirik	mobrien nirik	mobrien nirik						
									arrfab			
								nirik arrfab	nirik arrfab	nirik arrfab	nirik arrfab	
					mkonecny vipul		mkonecny vipul	mkonecny vipul	mkonecny vipul	mkonecny vipul	mkonecny vipul	
			pbokoc	pbokoc	pbokoc	pbokoc	pbokoc	pbokoc	pbokoc	pbokoc	pbokoc	
										thrcka dfan mobrien	thrcka dfan mobrien	
										thrcka dfan mobrien	thrcka dfan Leo	

PTO / Events

Focus on app

Adding builders to OCP4

Moving  
valet.centos.org

Ansible update

Automate processing of fedora-scm requests

Centralise and update Fedora infra and release SOPs

Rewrite Flask OIDC

Automate packaging of infra apps in Fedora

Other

Mini-initiatives

ARC